SOUTH CAROLINA PUBLIC SERVICE COMMISSION
STANDING HEARING OFFICER DIRECTIVE
DOCKET NO. 2017-2-E  ORDER NO. 2018-48-H
APRIL 19, 2018
Standing Hearing Officer: David Butler

DOCKET DESCRIPTION:
Annual Review of Base Rates for Fuel Costs for South Carolina Electric & Gas Company

MATTER UNDER CONSIDERATION:

Request of Counsel for Gregory Electric Company and its subsidiary Gregory Solar, LLC
(“Gregory Solar”) for an Extension of Time from April 27, 2018 until and including August
25, 2018, to connect its solar facilities at two locations to South Carolina Electric & Gas
Company (“SCE&G”)

STANDING HEARING OFFICER’S ACTION:

Counsel for Gregory Solar requests an extension of time from April 27, 2018 until and
including August 25, 2018 to connect its solar facilities at two locations to SCE&G. Counsel
notes that in Order No. 2018-189, the Commission granted SolBright from April 27, 2018
to August 25, 2018 to connect to SCE&G’s facilities, and the Commission invited other
entities similarly situated to request similar relief from it. Counsel also notes that the relief
requested is similar to that granted in Order No. 2018-39-E. Counsel further notes that, as
a similarly situated entity, Gregory Solar requests the same relief.

One of the affected solar facilities is located at Summerville Community Seventh-day
Adventist Church in Summerville, South Carolina. A second affected solar facility is
located at Ed-Venture, Inc. in Columbia, South Carolina. Gregory Solar has a significant
financial interest in the timely completion of the construction of these facilities, according
to counsel. In both instances, however, counsel notes that Gregory Solar has encountered
time delays beyond its control and now realizes that it cannot connect its solar facilities to
SCE&G’s system in compliance with the April 27, 2018 date established in Order No. 2017-
246.

The Commission had previously acted to grant interested parties time to implement solar
development. Commission Order No. 2017-246 allowed customers already approved by
SCE&G to participate in the Bill Credit Agreement for Renewable Energy Facilities



(“BCA”) program an additional twelve (12) months to successfully interconnect
infrastructure facilities to SCE&G’s system. SCE&G’s customers currently have until
April 27, 2018, to interconnect with SCE&G. Counsel for Gregory Solar states that
SCE&G consents to its request for an extension from April 27, 2018, until and including
August 25, 2018 for both stated facilities. Counsel notes his belief that no other party or
entity will be prejudiced or adversely affected by this request, and that the expansion of
solar generation is in the public interest. Accordingly, for the reasons set out, Gregory
Solar requests that the Commission grant it an extension of time from April 27, 2018, until
and including August 25, 2018, to connect its solar facilities at the two stated locations to
SCE&G.

After consideration of the reasoning set out by counsel for Gregory Solar, the request for
extension at both locations is hereby granted. Clearly, Gregory Solar is in circumstances
similar to those that the Commission considered in the Solbright Energy Order, Order No.
2018-189, and to the circumstances found in Order No. 2018-39-H. Further, SCE&G
consents to the requested extension, and the two locations are aware of the request.
Accordingly, the extension requested by Gregory Solar from April 27, 2018, until and
including August 25, 2018 to connect to SCE&G is granted for both stated locations.



